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RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: 1st 
Wisconsin Department of Transportation 

DT1241     2009 
 

Research, Development and Technology Transfer 

Program: (Choose One) 

  Policy Research  Pooled Fund TPF #       

  Wisconsin Highway Research Program  Other 

Project Title: Data Integration and Partnership for Statewide Transportation Planning 

Administrative Contact/Phone #: Peg Lafky/608-266-3663 WisDOT Project ID(s): 0092-07-23 

WisDOT Technical Contact/Phone #:       Other Project ID:       

Project Investigator/Phone # (agency & contact):  
Jessica Y. Guo  
Department of Civil and Environmental Engineering 
University of Wisconsin - Madison 
608-890-1064 

Approved Starting Date: 9/28/2007 

WisDOT Comments:       Original End Date: 3/28/2009 

Current End Date: 9/30/2009 

Sponsor: Wisconsin Department of Transportation Number of Extensions: 1 

 
Schedule Status: 

  On schedule  Ahead of schedule 

  On revised schedule  Behind schedule (Please explain below) 

  

 
Project Description:
 
This project aims to assess the data availability, accessibility, and interoperability issues arisen from the transportation planning process in 

Wisconsin and identify possible approaches for addressing these issues.  The specific research activities include:    

1. Synthesize the best practices of data integration and partnership for transportation planning in the nation and abroad.    

2. Identify the business and analytical processes constituting the current statewide transportation planning practice in 

Wisconsin and catalog the data currently used to support the processes. 

3. Identify and document barriers to the access and integration of planning-related data, as well as current/future data needs 

that better support transportation modeling and planning activities in Wisconsin. 

4. Develop data and process flow diagrams to reflect the desired movement and inter-relationships of data for supporting 

current and future transportation planning needs. 

5. Recommend methodologies for overcoming the barriers to data integration and partnership within WisDOT, as well as 

between WisDOT and other agencies.  Identify the next steps to further evaluate the cost effectiveness of the recommended 

methodologies. 

6. Prepare final report. 

 
Progress This Quarter: (Includes project committee meetings, work plan status, contract status, significant progress, etc.)

  
• Updated literature review and produced a draft final report 

• Received comments from POC regarding data catalog and data flow models on February 20, 2009 

• Produced a revised data catalog based on comments received on February 20, 2009 

• Met with POC on March 24, 2009, to review the revised catalog and to clarify the extent of revision needed to data flow 

modeling and final reporting. The POC also reviewed the proposed schedule change and time extension to allow the 

research team to fully address the comments. 

• The research team began to revise the final report and data flow models based on the POC’s comments. 

 

Anticipated Work Next Quarter:
• Complete further revisions, if needed,  to the proposed data catalog based on any further comments from the POC 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$79,989.00 $10,591.72 $65,469.59 82% 90% 
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• Complete the necessary revisions to the draft final report, including the data flow models and recommendations, to address 

the POC’s comments from the March 24
th

 meting.   

 
Circumstances Affecting Progress and/or Budget:
 
POC comments and suggestions received in February and March 2009 called for revisions to some of the project deliverables. A no-

cost time extension has been requested and approved to allow the research team to complete these revisions.  

 
Gantt Chart:
 
Progress up to this quarter. 
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Research 

Presentation 
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Final Report                Draft   
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Reports 

  X   X   X   X   X   X 

 

 

The revised schedule for the remainder of the project is shown below. 

 

 2009 

 Mar Apr May Jun Jul Aug 

Revise data catalog X      

Revise data models and final report X X     

POC review and approval   X X   

Presentation to TOC      X 
 

 


